
Town Administrator’s Action Items Report 

October 17,  2016  
 

 

1. Highway Safety Subcommittee-Foot Traffic Study Committee- 

 

Deposit to Algonquin Bridge Company-sent 

RFQ for Site clearing sent out to possible venders. 

Bids opened-see attached 

Bids rejected and new bid request sent out-scope of work changed 

May 9
th

-New Bids opened and recommendation to be made to the Selectmen by 

the Committee at the Selectmen’s meeting of May 16 

Contractor began work on May 17
th

 and has ¾ completed on June 1. 

Total donations met the goal to completely fund the project. 

Change Order – Additional donations and order for additional reinforcement for 

bridge to accommodate horses. 

Library Trustees grant permission for horse traffic over their side of Footbridge. 

Meeting on July 14.  Discussion re: Horses and other items. 

Latest discussions consisted of completion date and ribbon cutting ceremony. 

Bridge abutment placed at site in preparation for bridge arrival 

Grant request from NH Charitable Foundation is revised to include new budget 

and donation list. 

 

Total Donation Report-Sept. 19
th

 meeting 

Update on Schedule for ribbon cutting 

Ribbon Cutting on October 9
th

. 

 

Successful Ribbon Cutting Event was held on Sunday.
 

 

2. C.I.P. preparation:  Revaluation and GIS submissions submitted to the CIP 

Committee.  Fire Department scheduled for Wednesday, October 12. 

See attached. 

 

3. Old Coach Road issue with Fairpoint – Peter discussed the issues directly 

with Fairpoint management.  Promised they would have trucks at the site this 

week.  


